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Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 260 Date: 15-Mar-2011 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 553

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.10" Mostly overcast with intermittent drizzle

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Monitored the progress of adjusting the W2W west deviation saddle at the W2 cap beam for surveying.
- Monitored the progress of the Conco carpenters stripping the Hinge K pipe beam assembly grout pad
formwork.
- Assessed the Hinge K pipe beam assembly grout pad surface area and repair work for the voids with Alex
Schmitt, Brian Boal, and John Beede.
- Began to prepare for surveying the centerline panel point punchmarks on the OBG and the saddles at the
W2 cap beam.
- See Abbas Iranmanesh and Lalit Mathur's diary for ABFs labor, equipment for adjusting the west jacking
saddle. Also see their diaries for the Concos operations, equipment, and labor for stripping the W2E and
W2W Hinge K pipe beam grout pad forms.

Attachment

Rust visible on the W2E North Hinge K pipe beam assembly Macalloy
rod nuts.

Voids in the grout surface were found in the center portion in between
the W2W Hinge K pipe beam assemblies.
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Grout seen in the etched/grooved portion of the W2E North Hinge K
pipe beam assembly base plate.

Conco carpenters chipping the grout that bonded with the sawdust at
the bottom of the W2W Hinge K grout pad assembly formwork.

Rust on the CBT-11 to 15 anchorheads on the north end of the W2
cap beam.

Gap between the W2W North Hinge K pipe beam assembly grout pad
and the W2 concrete.

The grout pad surface of the south vertical face of the W2W South
Hinge K pipe beam assembly grout pad.

Gap between the W2 concrete and the W2W Hinge K pipe beam
assembly grout pad due to ABF not cleaning saw dust from the bottom

of the forms.
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ABF ironworkers using Boltight jacks to adjust the W2W west
deviation saddle.

Condition of the anchor rods, nuts, and bearing plates for the W2W
west deviation saddle due to adjusting the saddle segment assembly

w/Boltight jacks
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